•	Approved For Release 2003/01/30 : CIA-RDP81B00878R000600030193-5	
- 2	2527 01 SEP 60 SECRET Chloss admin	
D)	TRECTOR 25X1A2D1 PD (1,2,3,4,5,6,/,8,9,10) LU 25X1A ROUTINE ROUTINE	
T	OR: 2319Z 01 SEP 60 25X1A IN-31865	
	25X1A 0 589	
N R	EF 3158 (OUT-71384) mt	
25X1A	A 1. BY UTILIZING MANPOWER AS PREVIOUSLY PLANNED WE WILL	
E	NDEAVOR TO MEET FOLLOWING SCHEDULE. THIS WITH UNDERSTANDING	
C.	ERTAIN OVERTIME WILL BE NECESSARY. 342 OPERATIONAL 7 SEPT. 343 OPERATIONAL 14 SEPT. 25X DATE: 9/12/9 _REVIEWER:	_ _1,
	352 OPERATIONAL 23 SEPT.	-
	2. IN ORDER TO ACCOMPLISH THE ABOVE WE WILL HAVE TO FOREGO	1
UNU	ORMAL SHOP SETUP AND UNCRATING PROCEDURES FOR THE TIME BEING.	
	3. IF NECESSARY WE FEEL ALL THREE ARTICLES CAN BE MADE	P Suc q
0	PERATIONAL BY 18 SEPTEMBER IF AN ADDITIONAL SIX MEN ARE ASSIGNED	Ĭ
В	y 6 September.	<u> </u>
	4. IN ANY EVENT, IN ORDER TO MAINTAIN YOUR REQUESTED	many) .
5	LIGHT REQUIREMENTS ON THREE ARTICLES, AN ADDITIONAL FOUR	- ALEMAN A
М	EN OVER AND ABOVE THE ORIGINAL TUELVE SHOULD BE ASSIGNED TO	-
	ON A TEMPORARY BASIS.	i de de la constante de la con
25X		Ė

Approved For Release 2003/01/30: CIA-RDP8/1800378R600600230193-5

3156 Out 71384

5527 IN 31870

5489 IN 31210